To: Rodriguez, Dante[Rodriguez.Dante@epa.govl

From: Cynthia Oceguera

Sent: Wed 1/4/2017 6:21:00 PM

Subject: Re: YPT/WRPT-EPA, JAN 2017 Monthly Status Update - agenda/outline

2999993352

Good morning Dante,

I was reading the provided notes and I just want to assure you in regards to the Superfund
activities, I have reported to Veronica Swann all of the activities in reporting combined with the
GAP Grant activities since 02/2015. If there is a format or you need specific details, she should
have all of that. Of course, I have not had a conversation with her since August 2016. That was
around the time, we were both trying to get confirmation for the Wabuska OU7 project I had in
mind with USGS. We both had challenges with communication.

The note sounds as though I am negligent with my reporting. What do you need copies of for
Walker River? For what timeframe and how do you want me to proceed in 2017. I not have seen
any separate reporting for Superfund and the GAP Grant.

Please advise, Thank you,

Cynthia Oceguera
972-890-7302

On Wed, Jan 4, 2017 at 9:51 AM, Rodriguez, Dante <Rodriguez Dante(@epa.gov> wrote:

ANACONDA SUPERFUND SITE

MONTHLY STATUS MEETING: YPT/WRPT-EPA

DATE: January 2017

PARTICIPANTS: Dave Seter (EPA), Dante Rodriguez (EPA)

Ginny Hatch (YPT), Cynthia Oceguera (WRPT), Dietrick McGinnis (McG&A), Sarah
Peters (McG&A), Pheona Oyugi (McG&A )

OU0. SITEWIDE:

V¥ NPL Listing —

0 ARC proposal submitted to governor for public-private solution to defer listing. EPA
generally defers if private party is willing to fund/conduct response action, or state actively
pursuing agreement with capable party. ARC proposal is to fully fund OUS (not band-aid).
EPA informed tribes of the discussions, NDEP informed city/county. Received proposal,
EPA/BLM reviewed, discussed, met with NDEP, BLM, ARC 12/14 in Carson City.
Greg/Dave Emme met with RA 12/9, followup meeting late January. Eugenia provided
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NPL listing schedule and noted which point is final sign-off, where we could still pull the
plug and delay listing.

0 Public comments, Nov 8 was close of public comment period, recetved 30+ comments,
SPS commented, ARC too. A YPT member requested extension of public comment period,
HQ evaluated, not extended, requestor had commented though and comments were
included. Eugenia has summary of comments categorized, preliminary draft of responses,
will identify ones that require RPM assistance, sent two groundwater related questions to
Dave. Will send revised site summary to Enrique per Harry.

vV Community Involvement —

o CIP. Draft, EPA team reviewed. Sarah arranged additional YPT interviews. Sarah hasn’t
shared with workgroup yet, was waiting for tribes input. Eugenia: in NPL response to
comments, can menfion this outreach.

0 Fact sheet. Sarah put on hold. Plan was to give OU updates, upcoming activities, NPL
comment pertod, mainly OU4 and OU7.

V TT SharePoint Site — TT contact ending, CBI (E2) to host using Dante’s TO#044, Chris
coordinated. Chris can have contractor go back and make sure any new stuff gets
transferred after new site is up. CBI provided link to new document repository, they are
uploading documents, Chris reviewing, provided us with link. Different product than
Sharepoint.

V¥ Tribal Grants — Dave/Dante working on new SOWs, have money planned from special
account for both tribes.

o YPT Site-wide. YPT council approved site-wide workplan, currently expires January, all
OU’s except 07. Sometime in FY 17, prepare new grant for OU8 RD? or just leave 1t within
Sitewide grant.

o YPT OU7. Ginny submitted extension request for OU7 grant, EPA approved, extended to
10/31/17 but needs new money soon. Potential transition — expend the money for sampling

etc, then close out and transition activities to site-wide grant.

o0 WRPT Site-wide. grant ends 12/31, need to catch-up on reporting, Dante to take over as
PO.

OUl. Groundwater:

VvV Remedial Investigation —

0 Background. ARC background document, revised and resubmitted 11/14. Dave: received
report, Acree/Ford reviewing, end of Dec, tribe will review.
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0 Geochemistry. Dave provided some “like to have” items for ARC to include in RI, let
them move on without revising document.

0 Bedrock. Incorporate comments into RI report.

o RI Report. B&C to complete, ARC contractor transition to be completed by December 31
(no more BC involvement thereafter), Greg Davis retiring but will have access to him
through Papadopulous, assume Greg Davis will assist through RI completion but not FS.
ARC awaiting resolution of background issue (above) although not critical path item for RI,
plume stability (FS-related).

vV Feasibility Study — ARC to include restoration alternative, don’t revise memo or respond
to comments, ARC will provide brief position statement on issues of disagreement. ARC
awaiting EPA direction on RAOs and tech screening for next tech memos, plume stability
(which wells to include).

Ginny said investors had proposed charcoal filtration (in the context of OU4a), chairman
might want her to discuss it with us.

7 Risk Assessment TV on CSM, ARC awaiting resolution on background before
proceeding with workplan. Chris, big picture 1ssues probably already decided through
Acree/Ford intense involvement, probably could streamline Sophia’s reviews. Best to get on
Sophia’s calendar carly.

vV Bottled water — EPA received ARC request to cease program, including tribe and
residences. Provided initial response, shared letter with tribe. ARC stopped bottled water
and sampling for each resident upon connection to city water. Residents received
settlement. 95 had received bottled water 34 had not been hooked-up so they are still
recetving bottled water. Dave will check City water for compliance with regs, check data
for tribe’s system (coordinate with Carl Banks). Outreach to tribe needed before stop
bottled water program. EPA will wait until RI final before make decision about tribe’s
bottled water, also need discuss other issues. Dave sent letter about domestic well
monitoring, ARC will respond. Jack: couple monitoring wells had safety concems, on path
to resolving, should be up and running soon. Dave: received correspondence from ARC,
haven’t reviewed yet.

OU3. Process Area:

Vv Remedial Investigation — Report received, Hill reviewing, expect review by end of
December, tribe too, review by January.

Y Risk Assessment —

0 Tech Memo #3. ARC submittal 8/5, Chris comments 9/27, held discussion with ARC
team, followup on trespasser scenario, want to be consistent with OU-8, Alma progressing
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on workplan. Chris: working on response, Hill providing input, then ARC can issue
workplan.

0 HHRA workplan. Chris expects delivery end of calendar year, for review and comment,
Hill review (contract extended). Dave: workplan can then go to stakeholders for input. Need
to figure out how to address VLT, interim steps? Tribal interest due to ecological receptor
maovement.

o0 HHRA. Chris anticipates draft this winter.

V FS/PP/ROD - Complete RI and HHRA | de-prioritize FS.

OU4a. Evaporation Ponds:

V Field Work — ficld work complete, samples at lab. When have data tables can discuss
and decide whether data collection is complete. ESI started receiving data, started
validation. ARC wants BC to wrap-up this document. DSR, shooting for end of year, BC
deadline contractually. Separate document with data evaluation.

v Note that crust of dust suppressant was broken, ARC re-applied to all areas they could
access in lined and unlined ponds.

vV Key objective 1s determining whether contaminants enter groundwater, will get input
from tribes.

OU7. Wabuska Drain:

V Analytical Results — Lab results received and reviewed, discussed with ARC team,
received DSR, expect evaluation tech memo, next meeting Jan 10. Review memo and
prepare team for January meeting. Dante: plans to do letter response to ARC position that
no further work is required, after tech meeting.

v YPT SAP/QAPP —

0 YPT QAPP/SAP, EPA QAMS compared to Sitewide QAPP and ARC OU7 QAPP/SAP,
confirmed consistency, minor comments, McGinnis revised/resubmitted, final approval yet?
QAMs awaiting revisions still.

0 Request for EPA lab services submitted, underway.

0 Dante provided SAP/QAPP to CBL, NDEP, BLM. Comments received from ARC,
MeGinnis recommended to client to do RTC and revise document, noted that document
applied to other work besides Superfund. NDEP reviewed and generally agreed too. Jack:
big picture question of how it fits into RL Dante: will do letter response to ARC comment
on YPT plan, ARC position that no further work is necessary. Dante: QAMS reviewed
ARC comments, reiterated acceptance of YPT QAPP.
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0 Dietrick mobilizing January. CBI to observe field work.

Vv Dante: plans to do strategy for rail siding, peripheral components, Weber Reservoir.
Dave: have additional capacity for Hill to do planning but not field work; 1s planning sulfur
related studies that would apply to OU7 as well, can do one sampling plan for all OUs
affected.

vV WRPT QAPP - WRPT retained McGinnis using GAP funding to do reservation-wide
QAPP.

v Geothermal spill - McGinnis doing white paper on the issues, evaporation increasing
TDS concentrations in water. WRPT got sample results from samples at Julian well, near
river. Dante compiled information provided, will share with Jack (7). Dante arranged for
John Pinkler of water division to assist/advise, Dante provided all reports to him, he is
coordinating and advising Cynthia. 30 million gallons went down river, estimated 90 MG
total release. State levied fines. Send to Jack etc.

OUS. Arimetco:

V Feasibility Study — Finalized and submitted to Records Center, placed in AR. CBI found
error in figure, revised and resubmitted, Dante sent revised to Records Center, they
replaced. Post to SP/distribute to stakeholders. Provide to Jack

V Risk Assessment — Finalized and submitted to Records Center, placed in AR. Post to
SP/distribute to stakeholders. Provide to Jack

¥V Proposed Plan — ROD planning —
0 Proposed Plan. PP issued, public comment concluded 12/21.

0 Admin Record. EPA finalized and sent to library 11/8.

0 Public Meeting, Consultations. Conducted public meeting on 12/12, afternoon and
evening sessions, NDEP procured court reporter. Conducted WRPT Consultation 12/13,
YPT on 12/14. EPA providing contractor support for preparing public meeting, helping
with slides, posters, equipment setup, operation, cleanup. WRPT had State attend
consultation, YPT did not.

o0 RRRT. Regional Remedy Review Team, reviews remedies between $25-50M, conducted
our review last week, need to do follow-up memo to HQ.

0 ROD. Schedule, draft ROD 12/31. BLM funding process FY 18 money requires draft
ROD, package due around February. Dante: CBI to deliver draft ROD tomorrow. CBI
doing summary of public comments, by end next weck, agencies review and divide up
comments to craft responses among CBI, EPA, BLM, NDEP.
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Vv Enhanced Evaporation — SP5 completed pilot test, presented to agencies at meeting,
submitted final report. McGinnis requested the EE pilot monthly reports, Dante will post on
SP. Next step? Dave: we don’t have an agreement anymore with SPS. State had given them
covenants for the pilot. Next summer? Simple letter in response to report, 1 page, or go into
more detail about why not technical reasons. Dave: refer to previous correspondence.

V¥ Water Balance model — ARC, BC supposed to have updated this past fall, could shed
light on effects of EE.

TRIBAL GRANTS/COOPERATIVE AGREEMENTS:
vV YPT: #V00T33601 (other than OU7)

¥ YPT: #V99T14001-0 (OU7) [1/1/15-10/31/16]

vV WRPT: #V00T39701

Dante Rodriguez

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166
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